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ABSTRACT 

To deliver any project the procurement method should be known. This means Procurement method 

of a project determines how, where, when and by whom the project will be delivered and clearly 

show the responsibility and risk allocation for a given project. There are different types of 

procurement method on the world. From those procurement methods Ethiopian Roads Authority 

usually use the traditional and design and build procurement methods. The selection of any 

procurement method depends upon different factors. Recently Ethiopian Roads Authority prepared 

a manual for the selection of suitable procurement method for a given project. The selected 

procurement method influence the success of the project in different manner. The impact of 

procurement method on the success of the project were expressed in terms of the three core 

triangles of project success criteria’s and customer satisfaction. 

 

 

Key Words: Project Procurement Method, Procurement Selection, Project Success, Ethiopian 
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